



Defense Information Infrastructure Common Operating Environment

Production Engineering Status

5 May 2000

Julie Mintz
Development and Production
Engineering
(703) 681-2152
mintzj@ncr.disa.mil



Upcoming Deliveries

- **08 May RTTK 0.0.1.1**
 - Fixes Boeing seg faults. Software and expanded documentation available via FTP only.
- **22 May 4.2P2**
 - GSPR fixes
- **09 June ICSF 4.3.0.0 Sync Drop 1**
 - Uses Visual C++ 6.0
- **24 July 4.2P3**
 - Database helper functions, GSPR fixes
- **31 July UB P11**



New OS Support

- **4.2.0.0/P1 HP-UX 11.0 kernel**
 - **Waiting for delivery of official COTS software and for installation on V-class system**
 - **Provided to core developers for feedback**
- **4.2.0.0/P1 Solaris 7 kernel running on Solaris 8**
 - **Waiting for delivery of official COTS software**
 - **Provided to core developers for feedback**
- **4.2.0.0/P1 Windows NT kernel running on Windows 2000**
 - **Analysis underway. First finding: deadman appears not to work on Windows 2000 native OS.**



Upcoming Meetings

- **Developers' Technical Exchange**
 - 23-24 May at Holiday Inn, Fair Lakes
 - Segmentation CBT demo & CM electronic delivery demo both days; CM available to answer questions
 - Kernel Q&A session second day; Qs & As will be documented for those who can't attend
- **Kernel TWG**
 - 25 May at Parkridge
- **DII COE Toolkit TWG**
 - 1 June at OSF
- **CM TWG**
 - 6 June at OSF

09/05/16